
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:05 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 1071 Date: 10-Mar-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 644

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

There is no work in the field on this operation today by ABF. Work on setup of the Townsend Test (Test
IV) test rigs for TR’s 12 and 13 is ongoing. Today is a workday at the jobsite (Monday), but there is no
hourly labor on this operation. Paint removal from TR’s 10 and 11 for MT so that they can be used for
TR’s 12 and 13 was completed last week on Friday 3/7/2014 with MT scheduled for tomorrow on Tuesday
3/11/2014 with Smith-Emery for QC and CT-METS for QA.

A generator – Whisperwatt 7000 – ABF ID 002343 is on idle/standby at the work area and is not used
today. Another generator – Whisperwatt 7000 – ABF ID 002341 is on idle/standby at the work area and is
not used today. An oxyacetylene torch is on idle/standby at the work area and is not used today. A
compressor – IR P185R ABF ID 002078 is on idle/standby at the work area and is not used today. A
welding machine – Lincoln Electric Vantage 500 ABF ID 000073 is on idle/standby at the work area and is
not used today.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
10’ ABF k-rail = 4 pieces
20’ rented k-rail = 16 pieces
20’ ABF k-rail = 19 pieces
Note that this includes three 20’ ABF k-rail between the CCO 314 work area and FW Spencer’s yard, with
that k-rail being in place prior to the CCO work and not related to CCO 314.

The agreed extra work with ABF is as follows:
k-rail: 16 pcs @20’ and 4 pcs @10’
Crane Mats (12x12 - 5’x16’) - 4 pcs
Crane Mats (12x12 - 5’x7’) - 2 pcs
Crane Mats (12x12 - 5’x8’) - 11 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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